

Weekly development report

Week of 21 Sep 2026 to 27 Sep 2026 · Sprint 42 (17 Sep to 30 Sep) · generated 27 Sep 2026 04:51

15

tasks completed this week

51

story points delivered


105.8 h

time logged this week


25/46

sprint issues done


Tasks completed this week




Sprint 42 progress



Sprint burndown (reporting week shaded)



Time logged per day



Completed this week

Key	Completed task	Developer	Points	Resolved
APP-432	Test webhooks	Tom Becker	1	Mon 21 Sep
APP-434	Speed up invoice export	Chen Wei	1	Tue 22 Sep
APP-415	Speed up CSV import	Tom Becker	1	Tue 22 Sep
APP-411	Document dashboard	Priya Nair	8	Thu 24 Sep
APP-433	Speed up dashboard	Priya Nair	1	Thu 24 Sep
APP-421	Add rate limiter	Chen Wei	3	Fri 25 Sep
APP-425	Test CSV import	Priya Nair	2	Fri 25 Sep
APP-435	Add push alerts	Amira Haddad	8	Fri 25 Sep
APP-409	Refactor dashboard	Chen Wei	5	Fri 25 Sep
APP-401	Test search	Amira Haddad	1	Sat 26 Sep
APP-443	Speed up webhooks	Amira Haddad	1	Sat 26 Sep
APP-419	Speed up checkout	Lucas Moreau	3	Sat 26 Sep
APP-406	Test invoice export	Amira Haddad	8	Sat 26 Sep
APP-436	Document profile page	Chen Wei	3	Sun 27 Sep
APP-445	Fix rate limiter	Tom Becker	5	Sun 27 Sep